
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/29/2016

ESTIMATE SUMMARY 10:39:25

CONTID: C19869         ESTIMATE NO: 0002 PROG 2005

PCN: 19869-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 and I-225 IN DENVER, ARAPAHOE, DOUGLAS PERCENT TIME:

PROJECT NO: C0252-434                     

I-25 and I-225 TREX COPING REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING 01/29/2016 DATE TIME STARTED 11/30/2015

5670 FRANKLIN STREET DATE LET 09/17/2015 DATE WORK BEGAN 11/30/2015

 DATE AWARDED 10/07/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/14/2015 DATE ACCEPTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED 11/30/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,865,000.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,700,000.00 NON-PARTICIPATING 12,225.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -366.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.70

WORK DAYS

WORK DAYS

2.93%

3,751,834.00

12,225.00

12,225.00

11,858.25

$

$

$

$

60,500.00

52,666.00

113,166.00

0.00

113,166.00

-3,394.98

0.00

109,771.02

0.00

AMOUNT DUE 109,771.02 11,858.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,858.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

DOUGLAS, REGION 1  

8.5 TIME ALLOW: 315

ORIG TIME ALLOW: 315
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PCN: 19869-BID    ESTIMATE RUN 01/29/2016

PROJECT: C0252-434                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 43.000

0.000

208-00035  
 

516.0043.000

0.00

250.000

LF  

12.00000

0010 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

525.000

HOUR

45.00000

0015 Erosion Control Supervisor 4.000

2.000

208-00205  
 

750.006.000

250.00

100.000

HOUR

125.00000

0020 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

10.000

EACH

2,000.00000

0025 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

8.000

HOUR

84.75000

0030 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

84.75000

0035 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

20.000

SY  

62.70000

0040 Retaining Wall Coping Anchor 55.000

32.000

504-03400  
 

19,140.0087.000

7,040.00

3,229.000

EACH

220.00000

0045 Retaining Wall Coping Anchor (Special) 0.000

0.000

504-03405  
 

0.000.000

0.00

7,977.000

EACH

270.00000

0050 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

330,525.00000

0055 Public Information Services 0.014

0.014

626-01000  
 

1,120.000.028

560.00

1.000

L S 

40,000.00000
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PCN: 19869-BID    ESTIMATE RUN 01/29/2016

PROJECT: C0252-434                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

35.00000

0065 Uniformed Traffic Control 31.000

16.000

630-00003  
 

3,525.0047.000

1,200.00

200.000

HOUR

75.00000

0070 Uniformed Traffic Control (Vehicle) 31.000

16.000

630-00006  
 

1,175.0047.000

400.00

200.000

HOUR

25.00000

0075 Traffic Control Inspection 4.000

11.000

630-00007  
 

1,875.0015.000

1,375.00

100.000

DAY 

125.00000

0080 Traffic Control (Special) (Emerson St) 0.000

0.000

630-00008  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0085 Traffic Control (Special) (Broadway) 0.000

0.000

630-00008  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0090 Traffic Control (Special) (Downing St) 0.000

0.000

630-00008  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0095 Traffic Control (Special) (Evans Ave) 0.000

0.000

630-00008  
 

0.000.000

0.00

1.000

L S 

14,000.00000

0100 Traffic Control Management 4.000

2.000

630-00012  
 

3,000.006.000

1,000.00

240.000

DAY 

500.00000

0105 Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

525.002.500

0.00

11.000

EACH

210.00000

0110 Construction Traffic Sign (Panel Size B) 4.250

0.000

630-80342  
 

1,190.004.250

0.00

17.000

EACH

280.00000
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PCN: 19869-BID    ESTIMATE RUN 01/29/2016

PROJECT: C0252-434                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

300.001.000

0.00

4.000

EACH

300.00000

0120 Construction Traffic Sign (Special) 8.000

0.000

630-80344  
 

400.008.000

0.00

16.000

SF  

50.00000

0125 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.250

0.000

630-80357  
 

1,250.000.250

0.00

1.000

EACH

5,000.00000

0130 Portable Message Sign Panel 13.000

0.000

630-80359  
 

325.0013.000

0.00

100.000

DAY 

25.00000

0135 Drum Channelizing Device 7.500

0.000

630-80360  
 

375.007.500

0.00

30.000

EACH

50.00000

0140 Mobile Attenuator 4.000

2.000

630-85041  
 

1,200.006.000

400.00

200.000

DAY 

200.00000

0145 Night Work Lighting 0.200

0.000

632-00000  
 

16,000.000.200

0.00

1.000

L S 

80,000.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0155 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 52,666.0012,225.003,803,000.00CURRENT AMT0200 $ $ $
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PCN: 19869-BID    ESTIMATE RUN 01/29/2016

PROJECT: C0252-434                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:25

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Office (Class 1) 1.000

0.000

620-00001  
 

60,000.001.000

0.00

1.000

EACH

60,000.00000

0170 Sanitary Facility 0.250

0.000

620-00020  
 

500.000.250

0.00

1.000

EACH

2,000.00000

CAT 60,500.000.0062,000.00CURRENT AMT0400 $ $ $

$ 113,166.0012,225.00$3,865,000.00$CURRENT AMTPROJECT TOTAL


